# (Sprint plan)

## Sprint1: Data

### Task1: Data collection (collect the data for Student success rates)

**(Date: From 27August 24, 2024 To 28 August 24, 2024)**

### Task2: Data cleaning (clean the wrong data)

**(Date: From 29 August 24, 2024 To 30 August 24, 2024)**

### Task3: Data preprocessing (processing missing values an sum columns)

**(Date: From 1 September 24, 2024 To 2 September 24, 2024)**

### Task4: Data Exploration (Explore the data for student through charts an graphs)

**(Date: From 3 September 24, 2024 To 5 September 24, 2024)**

### Task5: Data presentation (present the data with other present trends an some info)

**(Date: From 7 September 24, 2024 To 10 September 24, 2024)**

## Sprint2: Build The Model

### Task1: Data Modeling (shoos the type of model an algorism related to my model Train an Test model)

**(Date: From 10 September 24, 2024 To 13 September 24, 2024)**

### Task2: Evaluate the model (Rate the success of the model for predict on new data)

**(Date: From 13 September 24, 2024 To 15 September 24, 2024)**

## *Done*